SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:08PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 645  Const Calendar Day: 71 Date: 14-Aug-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Overcast in the AM to sunny in the PM

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

[]

- Surveyed the tower using the same 4 points mentioned yesterday, and confirmed that the tower
deflection remained at 509mm to the west. The actual time of survey (taking shots on the tower) was
conducted from 10:45am to 11:00am. Bob informed me at 10:45am that the tower was ready to be shot.
The ambient temperature during the survey was 57F under partly cloudy skies. The wind speed was
measured from the West Northwest direction at 8mph with a barometric pressure of 29.84"Hg. To my
understanding after talking with Mohammed, Sami, and Bob the following below is the conditions of the
tower for the tie-back release to date:

1.) ABF ironworker crews released a total load for the last two days of approximately 500kips (300kips
yesterday + 200kips today) from the tower tie-back system.

2.) All of the shims between the erection tower and the permanent T1 tower have not been removed.

3.) Some of the tension in the sidespan highline cables was released prior to the survey.

It should be noted that this survey was conducted in Phase 1/Step 1 of the bridge load transfer. To
reiterate, the anticipated distance that the tower was calculated to release was 36mm East from a net
deflection of 518mm West to 482mm West. See Bob Brignano's diary for more details on todays stressing

operations at the tower tie-back foundation. Bob is taking over responsibilities for this operation from Sami.

- Spent the majority of the morning monitoring the progress of the tower tie-back release to perform a
survey immediately after the load change.

- Set up and disassembled survey equipment for the tower tie-back release which takes a significant
amount of time.

- Began to process the surveying data for the last few days for the tower tie-back release. Sent an email to
Caltrans structures construction personnel summarizing todays survey.

- Wrote an email to Nelson Aguilar in District 4 surveys requesting that the Skyway bikepath be As-Built
primarily focusing on the cross slope for AADD requirements.

Attachment

[ ]
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 645 Date: 14-Aug-2012 Tuesday
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Jacking saddle frame, jacks, and support steel seen in the south W2
void area looking north.

Mini prisms placed on the west face of the tower saddle used to
monitor the tower tieback deflection.

Location on the YBITS W-Line bridge where the tower tieback release The tower head diaphragm erected in it's final position looking north.
is being monitored, also note the partly cloudy conditions at the end of
survey.
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